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CONSTRUCTION MANAGER’S
WEEKLY STATUS REPORT

FOR THE WEEK
08/28/08 – 09/03/08

RECONSTRUCTION OF BENNING ROAD, NE
FROM 14TH AND H STREET TO OKLAHOMA AVENUE

CONTRACT NO. POKA 2005 - B - 0031 – CB

Installation and compaction of grade for roadway after the installation of the granite curb and brick gutter.
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EXECUTIVE SUMMARY

Project Description

The project involves the phased reconstruction of the eastbound and westbound Benning Road, NE from
14th and H Street to Oklahoma Ave. The project also includes portions of Maryland Avenue and
Bladensburg Road. Work on the project includes the following:

· Pavement Restoration with the placement of brick gutter and granite curbs adjacent to
asphalt over aggregate sub base.

· Sidewalk restoration featuring exposed aggregate sidewalks surface treatment

· Safety Improvements–crosswalks, wheel chair ramps, and driveway entrances

· Streetlight and Traffic Signal Upgrades–Pedestrian level lighting, improved streetlights,
upgraded traffic signal and timing

· Drainage Upgrades–New inlet basins, sewer line upgrades

· DCWASA-upgrades to water main lines

· Landscaping upgrades featuring the construction of the Starburst Plaza which will include a
historical mural and multiple outdoor attractions for the neighborhood.

· Streetcar tracks: DDOT plans to install tracks from the intersection of Oklahoma Avenue
and Benning Road to 3rd Street along H Street. Tracks will be installed on the eastbound
and westbound lanes.

· Coordination with multiple utility companies performing construction activities within the
project limits.

The total value of the contract at award to Capitol Paving of DC, Inc. is $35,448,123.90. The notice
to proceed date was December 12, 2007 with project duration of 730 calendar days for scheduled
completion date of December 11, 2009.
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 Progress

Percent complete for Alternate Streetcar Work, Participating Roadway and WASA work are
shown in the graph below.  Participating Roadway is further broken down in the following key
activities:  Common Excavation, Under Drain 6”,19 mm Asphalt Placement, 25 mm Free Drain
Placement. Bus Stop Pads, Exposed Aggregate Sidewalk, Granite Curb and Gutter.

0.00%
10.00%
20.00%
30.00%
40.00%
50.00%
60.00%
70.00%
80.00%
90.00%

Alte
rna

te 
Stre

etc
ar 

Work

Part
ici

pa
tin

g R
oa

dw
ay

Common E
xc

av
ati

on

Unde
r D

rai
n 6

"

Sup
erp

av
e B

ase
 C

ours
e, 

19
 m

m

Agg
reg

ate
 Base

 Fre
e D

rai
n

PCC B
us

 S
top

 Pad

Exp
ose

d A
gg

reg
ate 

Side
walk

, 4
 In

ch

Granit
e C

urb

Bric
k G

utt
er

Non P
art

ici
pa

tin
g W

ASA

% Complete this Week
% Complete to Date



Benning Rd Reconstruction
Project Field Office
1322A H Street NE
Washington, DC 20002
(o) 202.388.3081  (f) 202.388.3083

4

WORK PERFORMED

For the week ending September 3, 2008, the following specific construction progress has been
made in the areas listed:

1. Thursday 08/28:

Benning Road:

Removed T-base on the south side from 24th Street to 25th Street and from 21st Street to 23rd

Street.

Bladensburg Rd/Morse St:

Continued working on Watermain D and I at intersection.

Bladensburg Rd:

Continued working on manhole #19.  Made a cut on existing 60” PCCP.

Note:

(1) Contractor cancelled operations at 9:40 am due to rain.

(2) WASA (D. Holmes) approved the use of a 14” Ductile Iron Pipe @ Manhole #19 to
Catch Basin #33 to pass through a difficult area that has two electrical duct banks in its
path.

2. Friday 08/29:

Benning Road:

Installation of cobblestone to fit around existing trees on south side from 24th Street to 25th

Street.  Stripped formwork from Catch basin #21 on south side at 23rd Street.  Excavation
and Test Pitting at the existing 12” waterline on the south side at the 1500 block.

Bladensburg Rd/Morse St:

Placed concrete base for Butterfly Valve at Watermain I.

Bladensburg Rd:

Excavation for and Installation of the 14” ductile Iron Pipe (as per D. Holmes) from catch
basin #33 to manhole #19.
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Florida Ave. S/S:

Installation of #8 and #10 Stranded wire.

H Street:

Installation of #8 and #10 Stranded wire.

3. Saturday 08/30:

No work completed.

4. Sunday 08/31:

No work completed.

5. Monday 09/01:

No work completed.

6. Tuesday 09/02:

Benning Road:

Excavation of Roadway at northwest corner of 24th Street.  Excavation of Roadway with a 6”
undercut at the northwest corner of 23rd Street.  Excavation work and placement of planting
soil mix between the curb and sidewalk on the southside between 23rd Street and 24th

Street.  Excavation work at the existing watermain on the south side alond the 1500 Block.
Placcement of the Geo-fabric and the graded aggregate base at the northwest corner of 23rd

Street.  Installation of the cobble stone pavers on the southside between 23rd Street and 24th

Street.  Installation of block pavers at the following locations; between 17th Street and 18th

Street and between 18th Street and 19th Street.

Bladensburg Rd/ Morse Street:

Installed the butterfly valve at Watermain D.  Began the construction of the bricked manhole
at Watermain I.

Blandensburg Rd.

Excavation work for and installation of 14” Ductile Iron Pipe from catch basin #33 to manhole
#19.

15th Street/ Maryland Ave South:

Installation of 8” Waterline at the intersection.

Florida Ave/ Maryland Ave South / H Street:

Erosion/ Sediment Control Inspection.
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7. Wednesday 09/03:

Benning Road:

Graded area and Poured concrete for the aggregate concrete sidewalk on the north side
Between 20th Street and 21st Street.  Installation of cobble-stone pavers on the south side
between 21st Street and 23rd Street.  Placement of Geo-Fabric and placement of graded
aggregate base at the intersection of 23rd Street.  Compaction of the installed roadway
grading at 23rd Street.  Excavation and placement of formwork for the grade for the
aggregate concrete sidewalk on the north side between 19th Street and 20th Street.  Adjusted
manholes on the northside between 19th Street and 21st Street.  Pulling of the #6 wire wire
from manhole to manhole between 26th Street and 17th Street.  Completed test pitting on the
southside along the 1500 Block.  Installation of the 8” Ductile Iron Pipe for watermain H at
15th Street.

H Street:

Backfill of the excavated trench.

Bladensburg Rd/ Morse Street:

Continued the construction of the brick manhole at the installed valve at the Watermain I.
Test cap placed on Watermain I.  Watermain D was capped.

Bladensburg Road:

Installed and encased the installed 14” ductile iron pipe.  Continued the excavation from the
catch basin #33 to manhole #19.
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Utilities Reconstruction Update
9-3-08

PEPCO:

Streetcar Duct Bank Construction:

Manholes Completed: 17 Total Manholes:20 %Complete: 85%
12 Way Length Complete: 5276’ Total Length: 7764’ %Complete: 68%
14 Way Length Complete: 1620 Total Length: 1619’ %Complete: 100%
10 Way Length Complete: 34’ Total Length: 34’ %Complete: 100%

Note:  45 days behind schedule.  Schedule overrun is impacting critical intersection
completion at 19th Street.
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Feeder Line Replacement:

4000’ feeder 0% complete
6 Manholes 0% complete

Start date to be determined.  Expected duration is 180 days.  Delay in the start of this
work has impacted the production of Capitol Paving work.  Production from Capital
Paving has been reduced by 66% on a weekly basis.
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Washington Gas:

Schedule for the Resident Service Connections and High Pressure gas line installation
is on track.

Graph:  Percent of Work Completed
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Northside:

Completed Connections: 32 Total Connections 43 %Complete: 74.4%
Gas Main install complete: 890’ Total Length 1290’ %Complete: 69%

Southside:

Completed Connections: 23 Total Connections 44 %Complete: 52%
Gas Main install complete: 1870’ Total Length 3325’ %Complete: 56.2%

Project Totals:

Completed Connections: 55 Total Connections 87 %Complete: 63.2%
Gas Main install complete: 2750’ Total Length 4615’ %Complete: 59.8%

Clear Channel:

All construction activities for the Bus Stop installations are complete for the Benning
Road Project.  The four bus stops requiring electrical connections have been
completed.

New bus stop shelter was installed at 19th Street.  Electrical connections for this shelter
are pending.
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Attachment A:

RECONSTRUCTION OF BENNING ROAD N.E.
TWO WEEK LOOK AHEAD SCHEDULE

STARTING 9-3-08 TO 9-17-08

Bladensburg Rd. & Morse St

· 9-3-08 Continue working on MH19 (8 days)
· 9-3-08 Continue watermain D & I (20 days)

15th & Benning S/S

· 9-3-08 Continue with watermain A (10 days)

1500 blk to 2000 blk

· 9-8-08 Begin electrical work (10 days)

19th St. to 21st St. N/S

· 9-3-08 Continue with sidewalk, cobblestones and wheelchair ramps (10
days)

20th St. to 21st St. S/S

· 9-8-08 Begin sidewalk, cobblestones and wheelchair ramp construction
(10 days)

24th & Benning Rd.

· 9-4-08 Begin building MH21A (5 days)
· 9-8-08 Begin CB23 (3 days)

Nationwide Electrical Work

· 9-8-08 Set existing traffic signal poles in median to temp bases (3 days)
· 9-8-08 Begin laying conduit for crossings between 1500 blk to 2000 blk

(10 days)
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Attachment B: Progress Photos of Work Performed this Week

Preparation for the construction of the bricked manhole.

Installation of the ductile Iron Pipe at Bladensburg Road.
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Placement of asphalt for roadway at 24th Street Intersection

Installation of Watermain at Bladensburg Road.
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Maintenance of traffic at Florida Ave.

Construction of the brick manhole at the installed valve at the Watermain I.
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